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7. Abstract of work completed during the quarter  
At the request of TCET, the task schedule was rearranged to perform part of Task 2 prior to completion of Task 1. ENVIRON 
prepared a report “INTERIM MOBILE SOURCE EMISSIONS INVENTORY SUMMARY FOR THE DALLAS-FT. 
WORTH AND HOUSTON-GALVESTON NONATTAINMENT AREAS,” outlining the emissions inventories available for 
the Texas Emission Reduction Program (TERP) funding. This emission inventory will be used in combination with the results 
of the overview of available technology options, Task 1, to estimate the available and practical emissions reductions from the 
TERP. It will form the basis under which Task 2 will be completed. Task 1 is in progress and  is expected to be completed in  
January. The remainder of Task 2 will be completed in early February to prepare a draft report. 
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